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12 December 1956

25X1
25X1
Subjectt: \ Contract No, RD-85
Task Crder No., 2)
Dear Sir: ” |
te request that the price ceiling and fixed fee of subject
contract be increased by $11l,145,00 and $780 respectively.
This is due to the cest of @veleping the alternator for the
hand cranked generator exceeding our estimated cost and a
reanalysis of all costs involved., The followling is a break-
down on estimated future cests and actual costs,
Money spent to date RP~11 and RH-11 $8,570,00
Design Engineering to be Jdone RP-11 %, 500,00
Materials and Construction Labor RP-11 3,45¢.00
Design Engineering to be done RH~11 4, 500,00
Materials and Construction Labor RHE~11 6,615.00
o &
Cost of 10 Alternators {(Including RE~11 6477550 (aulemt*
development cost of one) ‘ '
Total Cost o » &3%,410.50
Present Price of Contract . . 23,265,00
Contract Increase Request. . 11,145,50
Fixed Fee Increase Request @ 7% .« . 780,00
NOT‘CE Very truly yours,
Thic document contains 'vnformaﬁonb af’l?ﬁ”“ﬂ the National 25X1
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